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1. Introduction
1.1 Background

Site Number: 02PC Contract Number: EP-S2-10-01
D.O. Number: 0038 Action Memo Date: 8/23/2011
Response Authority: CERCLA Response Type: Time-Ceritical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: ~ 10/17/2011 Start Date: 10/17/2011
Demob Date: Completion Date:

CERCLIS ID: NJSFN0204232 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Time-Critical CERCLA Removal Action

1.1.2 Site Description

The Riverside Avenue Site is an abandoned industrial facility on the banks of the Passic River. Since the early 1900s

the Site had been used for many businesses, including a paint manufacturer, a packaging company, and a chemical
warehouse. It consists of two abandoned buildings on approximately two acres. The property is owned by the City of
Newark and was acquired in tax foreclosure proceedings.

1.1.2.1 Location

29 Riverside Avenue, Newark, Essex County, New Jersey, between the Passaic River and Mcarter Highway.

1.1.2.2 Description of Threat

Ten abandoned 12,000-15,000 gallon USTs containing hazardous wastes have been identified on the property.
Approximately 100 3,000 -10,000 gallon ASTs have been identified in the buildings, many of which have been sampled for
hazardous materials. Two tanks containing an oily wastes have been identified in the basement of one of the buildings. A
number of 55-gallon drums and smaller containers have been observed in the buildings.

In addition, there are a number of sumps that may contain hazardous substances.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

The preliminary assessment was completed in 2010. Two basement tanks in one building and the sumps of the other

building have been sampled for hazardous waste characterization. See Documents Section for results of the site
assessment sampling/analytical.

2. Current Activities
2.1 Operations Section



2.1.1 Narrative

2.1.2 Current Response Activities

Date Range: 06/07/14 thru 06/27/14 On June 09 thru June 13, 2014 OSC Daly, OSC Brescio and KEMRON Crew
(Response Manager, FCA, one Operator, one Chemical Technician and two Cleanup Technicians) were working at
Riverside Avenue Site.Activities included:

e KEMRON continues to transfer of hazardous liquid from Building #7 basement vaults to Frac Tanks.

Sludge removal started on 05/21/14 in Building #7 Basement Vault #1 (Side closest to Passaic River/East Side) and
continued through this date range. The crew and staff will continue to work in Level B PPE during this operation.

¢ MultiRae VOC Readings range from 2 ppm to 122 ppm in the hot zone depending on sludge/liquid agitation.

e On 06/06/14, one tanker transported approximately 5,300 gallons of haz code contaminated liquid waste from
Building #7 Basement Vaults. On 06/09/14, four tankers transported approximately 21,252 gallons of haz code
contaminated liquid waste from Building #7 Basement Vaults. However, there were mistakes made by the
subcontractor laboratory (Original bid awarded laboratory) in presenting some of the lab data to the final disposal
facility as well as the final disposal facility not properly reviewing the data. When the disposal facility sampled and
analyzed the tanker contents, the Cresol levels exceeded the facilities permitted treatment levels. All liquid
material was returned to the Riverside Site Frac tanks on 06/10/14.

e On 06/11/14, samples were obtained for analysis from the staged solid pile from Vault #1 as well as wet sludge
samples from Vault #1 pit.

e On 06/13/14, the first section of the concrete floor was cut and removed from Vault #2. Solid material removal from
Vault #2 commenced. This material will be staged separately than Vault #1 and will be considered a separate
waste stream.

On June 16 thru June 20, 2014 OSC Daly, OSC Brescio and KEMRON Crew (Response Manager, FCA, two Operators,
one Chemical Technician, one Cleanup Technician/Operator and one Cleanup Technicians) working at site.Activities
included:

e KEMRON continues to transfer of hazardous liquid from Building #7 basement vaults to Frac Tanks.

Sludge removal started on 06/13/14 in Building #7 Basement Vault #2 (Side closest to Building #12/West Side) and
continued through this date range. The crew and staff will continue to work in Level B PPE during this operation.

e MultiRae VOC Readings range 1 ppm to 129 ppm in the hot zone depending on sludge/liquid agitation.

On 06/16/14, one tanker transported approximately 5,160 gallons of haz code contaminated liquid waste from
Building #7 Basement Vaults.

On 06/17/14, one tanker transported approximately 5,850 gallons of haz code contaminated liquid waste from
Building #7 Basement Vaults.

On 06/18/14, two tankers transported approximately 10,597 gallons of haz code contaminated liquid waste from
Building #7 Basement Vaults.

On 06/19/14, two tankers transported approximately 10,720 gallons of haz code contaminated liquid waste from
Building #7 Basement Vaults.

On 06/20/14, one tanker transported approximately 5,475 gallons of haz code contaminated liquid waste from
Building #7 Basement Vaults. This will be the last tanker of liquid waste until after the remaining contents in the
Frac tanks are filtered to lower solid percentage. The disposal expense of the hazardous code liquid accumulated
has been a lot higher than anticipated due to high solids and the high concentrations of Cresol. Lab results were
received for the staged solid pile from Vault #1 as well as wet sludge samples from Vault #1 pit. Due to the
problems with the subcontractor laboratory (Original bid awarded laboratory), another laboratory will be used for
disposal analytical analysis. Therefore, the solid samples remaining at this laboratory were forwarded to another

laboratory (Original bid/2" laboratory) for comparative analysis. Lab results anticipated by 06/26/14.



e On 06/20/14 around 4:45 pm, there was a water line break on Riverside Avenue and all water to the Riverside
Industrial complex was shut off.

On June 23 thru June 27, 2014 OSC Daly, OSC Brescio and KEMRON Crew (Response Manager, FCA, two Operators,
one Chemical Technician, one Cleanup Technician/Operator and one Cleanup Technicians) working at site.Activities

included:

e KEMRON continues to transfer of hazardous liquid from Building #7 basement vaults to Frac Tanks.

Sludge removal started on 06/13/14 in Building #7 Basement Vault #2 (Side closest to Building #12/West Side) and
continued through this date range. The crew and staff will continue to work in Level B PPE during this operation.

¢ MultiRae VOC Readings range from 1 ppm to 49 ppm in the hot zone depending on sludge/liquid agitation.

e On 06/23/14, the water line on Riverside Avenue was repaired and service was restored around 12:00 PM. Frac

#1 liquid was sent out for confirmation analytical to the new laboratory (Original bid/2" laboratory). Results due
back by 06/27/14.

e On 06/24/14, KEMRON observed an increase in the liquid level of Building #7 Vault #2. OSC and KEMRON
performed a Level B PPE entry into Building #12 Basement. One of the remaining investigations for the removal

action was to enter an underground passageway between Building #12 and Building #7. During the investigation it
was noted that the water level was a lot higher than it should be; especially with no current rain events. In the past,
the basement held water briefly but then the water receded (Unlike Building #7 Basement which holds the liquid). It
was never determined if the water seeps through the basement walls to surrounding subsurface soil or makes it
way to Building #7 (Hence the investigation of the passageway). This water level was about 10 inches. This level
is higher the levels initially encountered when EPA conducted first remove action entry in 2011 post Hurricane
Irene. The doorway to the tunnel was almost entirely submerged (the door entrance is lower than the main floor of

the basement). It was also observed that the two tanks (which EPA removed the product from during initial
removal phase) were cut up for scrap by trespassers (this occurred between the demob in May 2012 and
mobilization in April 2014). Lastly, the sound of water draining was identified. Since there were no recent rain
events, it was highly unlikely that water would be coming from upper floor levels. A charged city water line was
observed pouring water into the basement. When the valve at the end of the pipe was closed, a hole in the metal
piping started spraying water from this pressurized line. It was assumed that this new water flow was a result of
the water line repair on 06/23/14. OSC reached out to Newark contacts and requested an immediate response.
Newark Water and Sewer Department responded later that evening and shut off the valve that they believed
supplied the water. They came out late yesterday...and then again earlier this morning. This should eliminate the
water issue, allow us to pump out Building #12 Basement and then start the investigation.

e On 06/25/14, OSC and KEMRON performed another Level B PPE entry into Building #12 Basement. The city
water pipe continued to flow water. Newark Water and Sewer Department returned to the site and open/resealed
known valves. A second entry by OSC and KEMRON was conducted and the pipe was still observed to be
pressurized and leaking. Several trouble shooting efforts by Newark Water and Sewer Department were attempted
with no success. Eventually, a repair band was placed over the damaged area of the water line and the valve at
the end of the line closed. The water flow appears to be stopped. Pumping of the water from Building #12

Basement has commenced.

Task Order: 0038

Waste Generation Report US EPA Region 2 ERRS Riverside Avenue Site
ERRS Contract EP-S2-10-01

Manifest Date Method of
Waste Disposal
Number Shipped QTY Units Waste Description Code Disposal Facility
Non-RCRA,
Non-DOT Petroleum Treat and Clean Waters of




1837 UST1-002 | 12/19/2011 | 6396 Gallons | Contaminated Water | None Discharge New York

Non-RCRA,

Non-DOT Petroleum Treat and Clean Waters of
1838 UST1 12/19/2011 | 5989 Gallons | Contaminated Water | None Discharge New York

Non-RCRA,

Non-DOT Petroleum Treat and Clean Waters of
1838 UST2-001 | 12/20/2011 | 6068 Gallons | Contaminated Water | None Discharge New York

Non-RCRA,

Non-DOT Petroleum Treat and Clean Waters of
1838-UST2-002 | 12/20/2011 [ 6396 Gallons | Contaminated Water | None Discharge New York

Non-RCRA,

Non-DOT Petroleum Treat and Clean Waters of
1838-UST3-001 | 12/20/2011 | 6396 Gallons | Contaminated Water | None Discharge New York

Non-RCRA,

Non-DOT Petroleum Treat and Clean Waters of
1838-UST5-001 | 12/21/2011 | 5816 Gallons | Contaminated Water | None Discharge New York

Non-RCRA,

Non-DOT Petroleum Treat and Clean Waters of
1838-UST5 1/13/2012 5865 Gallons | Contaminated Water | None Discharge New York

Non-RCRA,

Non-DOT Petroleum Treat and Clean Waters of
1838-UST-005 1/13/2012 5457 Gallons | Contaminated Water | None Discharge New York

Non-RCRA,

Non-DOT Petroleum Treat and Clean Waters of
JOB-113822 3/27/2012 6065 Gallons | Contaminated Water | None Discharge New York

RQ, NA2212, Cumberland

Asbestos, 9, Il {PPE
1838-01-21312 | 2/13/2012 5.94 Tons & Bagged Debris} None Landfill County Landfill

UN1993, Flammable

Liquids, N.O.S. D001,

(Benzene, D018,

Tetrachloroethylene), | D022, Bridgeport

3, PG I D036 Treat and United
009522336JJK | 3/22/2012 5000 Gallons Discharge Recycling




UN1993, Flammable

Liquids, N.O.S. D001,
(Benzene, D018,
Tetrachloroethylene), | D022, Bridgeport
3, PG I D037 Treat and United
009522338JJK | 3/26/2012 5250 Gallons Discharge Recycling
D001,
D018,
D022, Bridgeport
D038 Treat and United
009522339JJK | 3/28/2012 5200 Gallons Discharge Recycling
UN1993, Flammable
Liquids, N.O.S. D001,
(Benzene, D018,
Tetrachloroethylene), | D022, Bridgeport
3, PG I D039 Treat and United
009522340JJK | 3/29/2012 5000 Gallons Discharge Recycling
Non-DOT,
Non-RCRA
Regulated Treat and
94796 4/10/2012 6200 Gallons | Liguid (Water) None Discharge
Non-DOT,
Non-RCRA Environmental
Regulated Treat and Recovery
94795 4/10/2012 6150 Gallons | Liquid (Water) None Discharge Corporation
Environmental
Non-DOT,
Non-RCRA
Regulated Treat and Recovery
94738 4/11/2012 6100 Gallons | Liquid (Water) None Discharge Corporation
Non-DOT,
Non-RCRA
Regulated Treat and
94798 4/11/2012 5200 Gallons | Liquid (Water) None Discharge
Non-DOT,
Non-RCRA
Regulated Treat and
94799 4/12/2012 6040 Gallons | Liguid (Water) None Discharge
Non-DOT,
Non-RCRA
Regulated Treat and
94800 4/12/2012 6000 Gallons | Liquid (Water) None Discharge
Non-DOT,
Non-RCRA
Regulated Treat and
94803 4/13/2012 6120 Gallons | Liquid (Water) None Discharge

NA3082, Hazardous
Waste, Liquid,
N.O.S. (Benzene), 9,

Treat and

Bridgeport
United




PG Il

009955035JJK | 4/10/2012 4600 Gallons D018 Discharge Recycling
Non-RCRA,
Non-DOT Regulated Cumberland
1838-0741 4/18/2012 21.53 | Tons Solid, N.O.S. (Soil) None Landfill County Landfill
Non-RCRA,
Non-DOT Regulated Cumberland
1838-0611 4/18/2012 17.88 | Tons Solid, N.O.S. (Sail) None Landfill County Landfill
Non-RCRA,
Non-DOT Regulated Cumberland
1838-9609 4/19/2012 23.22 | Tons Solid, N.O.S. (Soil) None Landfill County Landfill
Non-RCRA,
Non-DOT Regulated Cumberland
1838-0074 4/19/2012 20.14 | Tons Solid, N.O.S. (Sail) None Landfill County Landfill
Non-RCRA,
Non-DOT Regulated Cumberland
1838-00135 4/20/2012 16.27 | Tons Solid, N.O.S. (Sail) None Landfill County Landfill
Non-RCRA,
Non-DOT Regulated Cumberland
1838-9911 4/20/2012 14.1 Tons Solid, N.O.S. (Sail) None Landfill County Landfill
Non-RCRA,
Non-DOT Regulated Treat and
Liquid, N.O.S.
1838-FT401 4/27/2012 5987 Gallons | (Water) None Discharge
Non-RCRA,
Non-DOT Regulated Treat and Environmental
Liquid, N.O.S. Recovery
1838-FT402 4/27/2012 6097 Gallons | (Water) None Discharge Corporation
Non-RCRA,
Non-DOT Regulated Treat and
Liquid, N.O.S.
1838-FT403 5/1/2012 3300 Gallons | (Water) None Discharge
Non-RCRA,
Non-DOT Regulated Treat and
Liquid, N.O.S.
1838-FT404 5/1/2012 4000 Gallons | (Water) None Discharge
D001,
D018,
D022,

D039




Ross

009593421JJK [ 5/2/2012 9 Drums Incineration [ Incineration
RQ, UN1993, Waste
Flammable Liquid, D001,
N.O.S., 3, lll (Diesel, | D018,
Gasoline) D008
Fuels
009593421JJK | 5/2/2012 23 Drums Blending Systech
Non RCRA, Non
DOT Regulated Republic Lorain
Material (Spent
009593421JJK | 5/2/2012 5 Drums Carbon) None Landfill County Landfill
Non RCRA, Non
DOT Regulated Republic Lorain
Material (Tank
009593421JJK [ 5/2/2012 15 Drums Solids) None Landfill County Landfill
Non RCRA, Non
DOT Regulated Republic Lorain
Material (Tank
009593421JJK | 5/2/2012 1 Drums Solids) None Landfill County Landfill
Non RCRA, Non
DOT Regulated Republic Lorain
Material (Tank
009593421JJK [ 5/2/2012 14 Drums Liquids) None Landfill County Landfill
Non RCRA, Non
DOT Regulated Republic Lorain
Material (Drill
009593421JJK [ 5/2/2012 5 Drums Cuttings) None Landfill County Landfill
RQ, NA2212,
Asbestos, 9, Il {PPE Cumberland
1838-02 5/8/2012 10 Tons & Bagged Debris} None Landfill County Landfill
14001 6/4/2014 6396 Gallons None Clean Waters
14002 6/4/2014 6396 Gallons None Clean Waters
14003 6/4/2014 5526 Gallons None Clean Waters
D019,
D023,
D026,
012264610JJK | 6/16/2014 5,160 [ Gallons D039 Tradebe
D019,
D023,
D026,
012264611JJK | 6/17/2014 5,850 [ Gallons D039 Tradebe
D019,
D023,
D026,
012264612JJK | 6/18/2014 5,312 [ Gallons D039 Tradebe
D019,
D023,
D026,
012264613JJK | 6/18/2014 5,285 [ Gallons D039 Tradebe
D019,
D023,
D026,
012264614JIK 6/19/2014 5,360 | Gallons Tradebe




D039

D019,
D023,
D026,
012264728JJK | 6/19/2014 5,360 | Gallons D039 Tradebe

D019,
D023,
D026,
012264729JIK 6/20/2014 5,475 | Gallons D039 Tradebe

2.2 Planning Section

2.2.1 Anticipated Activities

Investigate underground tunnel between Building #12 Basement and Building #7. There will be a temporary personnel
demobe due to 4th of July holiday. Removal work will be shut down starting close of business on 07/02/14 and resume on
07/09/14. Security will be on-site throughout this date range.

2.2.1.1 Planned Response Activities
The assessment, removal and disposal of hazardous liquid, sludge and solids from Building #7 Basement Vault areas.

2.2.1.2 Next Steps

Continue to remove sludge from Building #7 Basement Vaults, solidify and stage for disposal. Continue to transfer liquid,
Building #7 Basement Vaults into the frac tanks. This liquid will now be filtered to cut down on the solids. Continue to
schedule transportation of liquid waste for disposal. Create profile for solid waste.

2.2.2 Issues
None

2.3 Logistics Section
No information available at this time.

2.4 Finance Section
2.4.1 Narrative

An Action Memo in the amount of $1,175,000 was approved on 8-23-2011 for this removal action (RV3).
A draft Action Memo to request a $2 Million Statutory Limitations Exemption and Ceiling Increase was submitted to
management for review on 03/15/12.

The Original RV1 ERRS Ceiling was $150,000. Only $55,570.11 was expended and the remaining $94,429.89 of unused
funds was de-obligated from Contract 68-S2-99-07, Task Order 012 at the completion of RV1. This unused capacity is
now available for use under RV3.

The Original RV2 ERRS Ceiling was $225,000. Only $9,454.56 was expended and the remaining $215,545.45 of unused
funds was de-obligated from Contract EP-W-04-055, Task Order 087 at the completion of RV2. This unused capacity is
now available for use under RV3.

The Original RV3 ERRS Ceiling amount was $1,175,000. Combined with the unused ceiling amounts remaining from
RV1 and RV2, the available ERRS ceiling for RV3 is now $1,484,975.34 ($1,175,000 + $94,429.89 + $215,545.45).

On 04/08/14, the Action Memo that requested a $2 Million Statutory Limitations Exemption and Ceiling Increase of
$1,000,000 was approved.

On 04/25/14, OSC Daly requested a Task Order increase of $300,000.

As of 05/01/14, the total project ceiling is $2,886,000. The total mitigation ceiling in the Action Memo is $2,496,000. The



current ERRS Task Order #0038 ceiling is $1,734,975.00 with a remaining balance of $317,018.86.
On 05/12/14, the Task Order increase of $300,000 was processed.
On 06/27/14, OSC Daly requested a Task Order increase of $260,000.

As of 06/27/14, the total project ceiling is $2,886,000. The total mitigation ceiling in the Action Memo is $2,496,000. The
current ERRS Task Order #0038 ceiling is $2,034,975.00 with a remaining balance of $189,408.55.

2.1.4 Progress Metrics

Estimated Costs *

Budgeted | Total To Date | Remaining |% Remaining

Extramural Costs

ERRS - Cleanup Contractor $2,034,975.00 | $1,845,566.45| $189,408.55 9.31%

Intramural Costs

Total Site Costs $2,034,975.00| $1,845,566.45| $189,408.55 9.31%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other
financial data which the OSC must rely upon may not be entirely up-to-date. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may include in any claim for cost
recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities

3.1 Unified Command
n/a

3.2 Cooperating Agencies
USCG

NJ Division of Criminal Justice
City of Newark OEM

City of Newark Fire Department
NJDEP

4, Personnel On Site

USEPA
OSC Daly

KEMRON

1-Response Manager

1-Field Accountant

1-T&D Coordinator/Chemist (Off-Site hours authorized)
2-Operators

1-Cleanup Technician

1-Cleanup/Operator Technicians

1-Chem. Technician



5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.
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